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Coordination Activity Illinois 
 
June 3, 2005 
Contacted Tom Winkleman, Illinois DOT, 217-782-2940 
Spoke with  Tom regarding the encroachment permit for lane closer at LTPP site, he 
referred me to  
Jerry Cearlock, District 5 Operations Engineer 217-466-7234. Tom W.  emailed me 
approved drawing’s for the  TCP. Jerry C. said he will contact me next week about the 
encroachment permit for Traffic Control. He’s not sure at this time if a permit will be 
needed we may just need to notify him when and where we will be working. Informed 
him our tentative installation start date is July 18, 2005. 
 

Mr. Myers, 

As discussed on the telephone, attached are the standard drawings for the traffic control 
required for the WIM installation on Interstate 57 in Illinois.  If you have any questions, 
please feel free to contact me.   

Thank you, 

Tom 

Thomas Winkelman 

Research Engineer 

Illinois Department of Transportation 

Bureau of Materials and Physical Research 

126 East Ash Street 

Springfield, IL  62704 

Phone (217) 782 - 2940 

Fax (217) 782 - 2572 

 
----- Original Message -----  
From: Bruce Myers  
To: Walker, Deborah  
Cc: Thomas Winkelman  

mailto:bruce.myers@irdinc.com
mailto:Deborah.Walker@fhwa.dot.gov
mailto:WinkelmanTJ@dot.il.gov


Sent: Thursday, June 09, 2005 3:06 PM 
Subject: CLIN 2, Illinois 
 
Debbie, 
  
The Phase 2 contract requires that the control cabinet support (concrete 
pedestal) is approved by the highway agency. Is this approval process done 
before or during the review of the CLIN 2 submittals? Is the highway agency 
involved in the CLIN 2 approval process? 
  
We have requested a lane closure permit from Illinois DOT for the installation of 
the WIM system. They can't determine what type of permit to issue until they 
have reviewed the contract between IRD and FHWA. Can you supply this? 
  
Thanks 
  
Bruce Myers 
Sales / Sr. Project Manager 
IRD PAT Traffic 
Ph: (717) 264-2077 Fax:(717) 264-4941 
www.irdinc.com 
IRD is Customer Driven! 
 
  
----- Original Message -----  
From: Bruce Myers  
To: Thomas Winkelman  
Sent: Friday, June 10, 2005 2:56 PM 
Subject: Fw: CLIN 2, Illinois 
 
Thomas, 
  
I spoke with Debbie regarding the submittals for CLIN 2 she confirmed a copy will 
be sent to Illinois DOT for approval. The submittals are scheduled to ship to 
FHWA on June 20, 2005. 
  
Debbie is also looking into getting you a copy of the contract information you 
requested.  
  
Our tentative start date for installation of the WIM system is July 18, 2005. 
  
Thanks 
Bruce Myers  
 
 
----- Original Message -----  

http://www.irdinc.com/
mailto:bruce.myers@irdinc.com
mailto:WinkelmanTJ@dot.il.gov


From: Bruce Myers  
To: Walker, Deborah  
Sent: Monday, June 13, 2005 9:56 AM 
Subject: Data Collection Guide 
 
Debbie, 
  
Is there a new version of the "Data Collection Guide for SPS WIM Sites" I have 
version 1.0 dated August 31, 2001? I can't seem to find the guide on the LTPP 
website. 
  
Thanks  

Bruce Myers 
Sales Project Manager 
IRD PAT Traffic 
Ph: (717) 264-2077 Fax:(717) 264-4941 
www.irdinc.com 
IRD is Customer Driven! 

 

----- Original Message -----  
From: Walker, Deborah  
To: Bruce Myers  
Cc: Roy Czinku ; Brian Taylor  
Sent: Monday, June 13, 2005 10:00 AM 
Subject: RE: Data Collection Guide 
 
Bruce, 
  
This is the latest version and it is not currently available on the LTPP website. I 
am working on reviewing the second version. It may be some time before I can 
get through my review. So, please use the 1.0 version for now. I will make sure 
the IRD team gets a copy of the new version when it is ready for distribution. 
  
Best regards, 
Debbie 
 
----- Original Message -----  
From: Bruce Myers  
To: Doug Bishoff  
Cc: Mike Young ; Tim Weber  
Sent: Wednesday, June 15, 2005 2:50 PM 
Subject: Illinois I-57 WIM System 
 
Doug, 
  

mailto:bruce.myers@irdinc.com
mailto:Deborah.Walker@fhwa.dot.gov
http://www.irdinc.com/
mailto:Deborah.Walker@fhwa.dot.gov
mailto:bruce.myers@irdinc.com
mailto:roy.czinku@irdinc.com
mailto:brian.taylor@irdinc.com
mailto:bruce.myers@irdinc.com
mailto:klahr@designelect.com
mailto:myoung@cy-con.com
mailto:tim.weber@irdinc.com


Attached the preliminary site drawings and pull box specification for the WIM site 
on 1-57. Once the submittals are approved you can purchase the pull box, will 
advise.  
  
Special Note! 
1. The reinforcing mat requirement having to be epoxy coated or galvanized may 
be removed if not required by the DOT. 
2. The drain conduit from the weighpads will be 1.5" rigid (type not specified in 
draft drawing). 
  
Tentative schedule: 
Submittals approved - July 4, 2005 
Materials Ship - July 4, 2005 
Installation start - July 19, 2005 
Installation Complete - July 21, 2005 
Calibration Start - July 22, 2005 
  
If you have any questions please contact me. 

Thanks 

Bruce Myers 
Sales/ Project Manager 
IRD PAT Traffic 
Ph: (717) 264-2077 Fax:(717) 264-4941 
www.irdinc.com 
IRD is Customer Driven! 
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SECTION 2.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION 3.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 



 
 
 
 
 
 
 



 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 

 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 

 

 
 
 
 
 
 
 



 
 
 
 
 
 
 

 

 
 
 
 
 

 

 
 
 
 
 



 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 



 
 
 

Traffic Control Proposal Estimate 
 

Description:   Cost: 
 
Speed Limit Sings 
Arrow Board 
Scade Barricades 
Verticades 
Lights 
End Work Zone 
 
All Equipment 
Including Labor:  $3, 639.00 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION 4.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 



 



 



 
 
 
 
 



 



 

 
 
 
 



 

 



 

 
 



 
 



 

Please see Operator’s Manual on FTP site. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION 5.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 



 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION 6.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 



 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION 7.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 



 

 
 
 



 
 

 
 



 

 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION 8.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Please see PAT Bending Plate  install manual on FTP site. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION 9.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Please see MSDS on FTP site. 


